E P A Acknowledgement of Completion

(AOC) 02-97-09-0024
START CONTRACT #:68-W5-0019
Site Name: Bossert Priority: ~ High
Activity Type: IV.B.2 Removal Support {Fund DPO/PO: Lisa Guarneiri
lead) Task Monitor: Harmon
Task: Type 11
Task Codes: 23; 8; RV
E.L. Hours: 2,200 Source of Funds: CERCLA Removal (3)
|E.L. Cost: $113,806.00 Date Created: 09/16/98
Dedicated: 2,200 Deliverable: Final Report
Non-Dedicated: O : -
Contractor Section:
Completion Date: 09/16/98
Final Hours: DCN charging:
Dedicated: 2150.6 |DBO012 (AAZ) Removal Support $29,622.00
Non-Dedicated: 0 : |HEO048 (AL2) Removal Support\Fund Lead
. . ' - 1$29,651.00
Final Cost: $80,918.00 PHRO13 (AAS) Removal Support\Fund Lead
1417,398.00 ;
HEO159 (AHJ) Removal Support\Fund Lead
$4,347.00

Activities Performed:
START performed contractor monitoring accompanied by written and photo documentation
for all activities conducted by the ERRS contractor. These activities included; the removal of
PCB contaminated debris, removal of scrap meta, abatement of friable and non-friable
asbestos, the decontamination of PCB contaminated hydraulic presses, sumps and floors of
building, and the filling of sumps with gravel and concrete. START performed air monitoring
with the OVA, HNU, and miniram whenever necessary. START maintained: records of all
manifests for shipments arriving and departing from site and all air monitoring results:
received from subcontractors. START assisted ERRS with sampling activities and health
and safety issues. START also prepared draft PolReps and maintained site files.

Contractor Comments:

Contractor Signature:
I certify that all required tasks have been completed and all deliverables submitted and approved:
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Owen Douglass : Signed On:
EPA Action:
EPA Comments:
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